
Monthly Report Template for COMPETE Grantees 
 

Grantee: Kyela College for Skills and Technology (KCoST)         Report for the month of: March, 2012 

Based on your grant agreement implementation timeline, please highlight the activities you have 

accomplished over the past month. 

Activity 
(Indicated as Tasks in the Project 
Proposal) 

Activities should be directly in-line with your 
grant agreement 

Activity Status  

If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

  

Task 1: Equipment Search 

The following equipment were sourced through 
vendors: 
Sewing machines-industrial type, Button holler, 
Butt attach, over lock, cutting machines, knitting 
machines, 15kVA generator, scissors, T-square 
(initially indicated as set square) (Completed) 

  

Task 2: Stakeholders’ Workshop1 

Preparation of the draft curricula at the levels of 
‘Basic Technician Certificate, Technician 
Certificate and Ordinary Diploma’. These levels 
are classified as National Technician Award Level 
4 (NTA Level 4), National Technician Award Level 
5 (NTA Level 5) and National Technician Level 6 
(NTA Level 6) respectively by the National 
Council for Technical Education (NACTE) 

The workshop will bring together textile 
manufacturers and processors as well as other 
interested parties involved in the textile and 
entrepreneurial activities such as those in the 
leather industry. Participants will discuss three 
curricula at levels of ‘Basic Technician Certificate, 
Technician Certificate and Ordinary Diploma’. 
These levels are classified as National Technician 
Award Level 4 (NTA Level 4), National Technician 
Award Level 5 (NTA Level 5) and National 
Technician Level 6 (NTA Level 6) respectively. 

The curricula will then be submitted to the 
National Council for Technical Education (NACTE) 
for accreditation. Copies will be submitted to 
COMPETE 

However, the workshop was rescheduled to 
second week of April 2012 to avoid low 
attendance duet to the Easter holidays (Not 
completed) 

 Stakeholders Visits to KCoST: 
Small Industries Development Organisation 
(SIDO), Regional Manager, Mbeya 
Vocational Education and Training Authority 
(VETA) Regional Director, Mbeya 

The Mbeya Regional Manager for SIDO visited 
the college on the 15th of March 2012. 
 
The aim was to familiarise with the college 
activities and see how best they can provide 
complementary services to the college 



particularly on entrepreneurial skills 

  

Task 3: Course Advertisement 

Advertisement of the course has mainly been 
conducted using circulars and Kyela FM Radio 
and run for two months December, 2011 
through January, 2012. National level 
advertisement will be done as soon as the 
curricula have been accredited by the NACTE and 
this will most likely start July, 2012. It is also 
hoped that the course will receive a wider 
spectrum of the readership through the website 
currently on final stage of preparations 
(Ongoing) 

  

Task 4: Equipment Procurement 8 sewing machines, 2 over-lock machines, 2 
Knitting machines, 2 buttons attach and 2 button 
holler machines have also been procured, but 
they have not yet been delivered (Completed)  Procurement of learning machinery 

 Procurement of teaching materials 

Training such as 100 pieces of scissors, 50 pieces 
of T-square (initially quoted as set square) and a 
set of design colours have been procured. Other 
materials such manila papers, fabrics, and four 
(4) computers have also been procured 
(Completed) 

 Generator 

A 15kVA powered generator was purchased and 
its transportation process to Kyela will take place 
as soon as the Kyela District Council (KDC) 
management approves the site where it will be 
installed within the training premises and wiring 
has been completed (Completed) 

  

Task 5: Installation of Equipment 

This activity has not been accomplished yet 
because the landlord where the training is being 
conducted has not approved the site where the 
equipment particularly the generator, is to be 
installed. A follow up on this matter is in 
progress. The assembling of sewing machines 
will take place as soon the room at the site has 
been secured. Discussion on this matter with the 
KDC is in progress. However, the delay on this 
has neither impeded nor affected the delivery of 
the course (Not completed) 

  

Task 6: Course Materials 
The course materials prepared so far are those 

of individual teaching staff particularly guest 

lecturers from the University of Dar es Salaam 



who acts as mentor to the Trainee Tutors. Most 

of these course materials are on power point 

format (Ongoing) 

  

Task 7: Conduct Training The 2012 intake of students was closed on 30th 
March 2012, where a total number of 54 
students have been admitted. 25 of the admitted 
students are male while 29 are female. Studies 
are now in progress (Completed) 

 Admission of students for the year 2012 

 Course delivery 

Teaching of the 2012 batch started in January, 
2012 and will last for nine months 
 
A total of four (4) guest lecturers from the 
University of Dar es Salaam visited KCoST to 
deliver different course subjects namely: Textile 
Processing Routes, Garment Manufacture, 
Fashion Design, Quality Assurance, Small 
Business Management 
The Project Coordinator visited the College in 
February and March, 2012 as part of the quality 
assurance exercise and conduct meetings with 
staff and Kyela District Council Management 

(Ongoing) 

 Preparation and production of training 
manuals 

Every individual lecturers and tutors in charge of 
teaching various courses at the college have 
started preparing teaching manuals for their 
specific courses (Ongoing) 

 

Attachments:  

 KCoST staff CVs 

 Quest Lecturers visit reports 

 

 

 

Additional comments or results: The project delivery is on schedule 


